DRAFT, 1/14/98

MILESTONE DATES RELEVANT TO WORK OF IWG
— Draft Prepared by Rick Crume for Work Group Discussion —
DATE IN ICWI DATES
ICCR CONSENT NEEDED
GUIDANCE DECREE TO KEEP
MILESTONE DOCUMENT DATE ON
SCHEDULE
Summarize available data, determine May to July nds* Feb. 1998
data gaps, and develop approach to 1997
fill data gaps
Collect additional data to fill data July to Sept. nds April 1998
gaps 1997
Make preliminary MACT floor Sept. 1997 nds May 1998
determinations and identify
preliminary regulatory
alternatives for each source
category
Begin test program nds nds June 1998
IWG prepares draft regulatory nds nds July 1998
alternatives paper (RAP)
Revise MACT floor calculations Nov. 1997 nds Aug. 1998
and recommendations
Analyze impacts of regulatory Oct. 1997 nds Sept. 1998
alternatives for each source to
category Feb. 1998
Develop preliminary regulatory March 1998 nds Oct. 1998
recommendations on which
regulatory alternative to select for
each source category
EPA submits regulatory alternatives nds Nov. 1998 Nov. 1998
“white paper” to litigants
Overal regulatory alternatives and April 1998 nds Nov. 1998
cross-category trade-offs identified
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Perform overall economic impacts April to Aug. nds Dec. 1998

and benefits analysis considering 1998

interactions among source categories

Complete test program nds nds Jan. 1999

Source Work Groups make Sept. 1998 nds Feb. 1999

recommendations to Coordinating

Committee on which regulatory

alternative to select for each source

category

Coordinating Committee presents Nov. 1998 nds Feb. 1999

regulatory recommendationsto

EPA management and identifies

issues requiring decisions

Decision on which regulatory Dec. 1998 nds March 1999

alternativesto propose for each

category (EPA)

Draft recommended proposal Jan. to March nds May 1999

package (preambles and regulations) 1999

and present to EPA management

Draft proposal package (EPA) April to May, nds June 1999
1999

EPA management review of EPA June 1999 nds July 1999

package (EPA)

OMB review of EPA package July to Sept. nds Aug. 1999

(OMB) 1999

Signature and proposal (EPA) Oct. 1999 Nov. 1999 Nov. 1999

Public comment period Nov. to Dec. nds Jan. 2000
1999

Summarize public comments Jan. to March nds April 2000

2000
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Coordinating Committee presents April 2000 nds May 2000
regulatory recommendationsto

EPA management on major

issues/possible changesto the

regulations

Draft recommended responses to April to June nds July 2000
comments (EPA) 2000

Draft promulgation packages May to July nds Aug. 2000
(preambles, regulations, background 2000

documents) (EPA)

EPA management review (EPA) July 2000 nds Aug. 2000
OMB review of EPA package Aug. to Oct. nds Sept. 2000
(OMB) 2000

Signature and promulgation (EPA) Nov. 2000 Nov. 2000 Nov. 2000

*nds = no date specified.




